

Date: 2003.03.09

Meeting Minutes

- Willard and I bantered back and forth for many minutes regarding the news of the day while eating our fabulous Jimmy Jones "World Famous" sub sandwiches.
- We discussed the work tasks for development
  - It was decided that Willard would work on the following development tasks.
    1. Java-PM Daemon Process Scheduler (PS) component
    2. Java-PM Daemon Process Logger (PL) component
    3. Java-PM Daemon Process Cache (PC) component
    4. Java-PM Daemon Process Execution (PE) component
  - It was decided that Chuck would work on the following development tasks
    1. Java-PM Daemon Pre-Process Scheduler (PPS)
    2. Java-PM Inter Java-PM Communicator (IJPMC)
    3. Java-PM Process
  - The work was divided like this so that one person would be working on process communication and the other person would be working on process scheduling. Chuck expressed interest in doing the communication parts of development.
- We discussed the general schedule of the project. We decided that no "set" schedule should be put in place. Rather get the work done as soon as possible. Willard stated that it will be important for us to get in the lab for a weekend and make it all work.

Action Items

- Chuck is going to send Willard Java-PM Daemon IJPMC Interface as soon as possible.
- Willard is going to send Chuck the initial project presentation and initial project proposal so that Chuck can put on the project webpage.